
October 4, 2013 

Heavy rain this past weekend forced the contractor to use plastic to protect the 

subgrade at the MP12.6 Site.  The rain didn’t slow the rock hammering and they 

were able to break through the rocky point.  More left to go, but there is light at 

the end of the rock hammer tunnel. 

The contractor elected not to do 

any earth moving early in the 

week to allow the MP 14.4 Site 

to dry out.  Instead, they contin-

ued to place the BMP’s to protect 

the environment.  Thursday, they 

placed topsoil on the finished 

slope. 

More Rain—More Progress 

C O N S T RU C T I O N  N E W S L E T T E R  

Suiattle River Road 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

MidMountain  

Contractors, Inc. 

Begin Construction: 

August 14, 2013 

Est. Completion Date: 

October 2014 

Project Description: 

Project will repair the 

flood-damaged sites, 

abandon and rehabil-

itate other sections  of 

road, reopening vehi-

cle access to a variety 

National Forest recre-

ation opportunities.  

MP 6.0 - MP 14.4 Combined Projects 

Don Brouillard 

  Project Engineer: wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

The road is closed to all traffic at MP 11.6.  This includes Pedestrian, Bicycle, 

Stock traffic.  The work operations make it too dangerous for the public to 

enter the work area.  It will reopen to non-vehicular traffic on November 1st. 

* SUIATTLE RIVER ROAD CLOSED TO ALL TRAFFIC AT MP 11.6 * 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  
Monday—Saturday, 10 hrs per 

Plastic Covered Site 12.6 

Top Soiled Slope at Site 14.4 
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P H O T O  PA G E  Suiattle River Road MP 6.0 - MP 14.4 Combined Projects 

Before After 

Rock Hammer 

Rock Armoring Slope at 108+00 Rock Armoring Slope at 110+50 

Majestic Cedar Saved by Steepening Slope 


